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1. Transition Plan

The One-VA Target Architecture is a business driven vision that is intended to describe the
future state of VA's business processes, and VA's application of technology to meet business
objectives and service objectivesto veterans. It isfocused at afiveto seven year planning
horizon.

This One-VA Target Architecture Transition Plan identifies the activities required, along with
their necessary sequence of execution, to achieve the Target Architecture end state, as defined
within the preceding "Target Architecture Strategy - Vision" section.

1.1. Target Architecture Phases

The previous Target Architecture Strategy section established that the I T target end-state would
be achieved by conceiving, developing, and implementing I T investments that provide the
capabilities and features identified in the end-state.

This Target Transition Plan recognizes that some parts of the target end-state are closer to
completion than other parts. The transition plan allows more mature initiatives to be described in
more detail then less developed initiatives; it allows the newest initiativesto be in the
concept/discovery state while more established initiatives are completing implementation.
Conceptually thisis described in Fig 1.1 "Target Architecture Completion Phases’, below. The
figureillustrates three phases within the Target Transition Plan that are used to manage
completion of these initiatives, the intervals are:

e Near-Term Phase (BY2006-BY 2008): The IT investments identified within thisinterval
have approved budgets, and in many cases, are well along in their development;

e Mid-Term Phase (BY 2009-BY 2010): The IT investments identified for completion within
thisinterval, have approved budgets in some cases, and are devel oping requirements or
identifying solutions but may not bein full scale development;

e Long-Term Phase (BY2011-BY2012): TheIT initiativesin thisinterval are most oftenin
the information gathering and concept development stage; many of these initiatives still
require socialization across the Department.

The transition strategy will vary on an initiative-by-initiative basis depending upon the level of
acceptance and the stage of development that an initiative has achieved.
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Target Completion Phases
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Fig. 1.1
Target Architecture Completion Phases

1.2. Near-Term Phase Results

The Near-Term Phase will produce substantial standardization in enterprise-level shared
infrastructure and will begin the processes of devel oping standardizing regional and local
computing and network infrastructure, as well. For example:

« The Telecommunications Modernization Program (TMP) has recently completed installation
and centralized management of the VA WAN backbone, and is currently standardizing and
reducing the number of external network gateways, firewalls and DMZs,

« Plansare being developed to upgrade VA's | P network to support the IPV6 (in addition to the
IPV4 protocol) by 2008;

» The Exchange server Consolidation program isin the process of reducing the number of
Microsoft-Exchange e-Mail servers from 127 to 24 as well as reducing the number of
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exchange management sites to 23 (this number of server facilities will eventually be reduced
to 6). Thisprogram has also standardized e-mail addresses across VA,

« A new program is underway which will establish up to 23 standardized regional computing
centers around the nation. These facilities will facilitate the more efficient and cost effective
deployment of system administrator and database administration resources, and will simplify
security and network operation functions.

In the near term, VA will complete standardization of COTS software acquisition under the GSA
SmartBuy program and under the PCHS-111 commaodity purchase contract. VA will complete
configuration management of COTS software maintenance and security patch management.

The near-term phase will also introduce the Enterprise Data Layer (EDL) concept, which
involves establishing sharable data stores for all VA business data as well as standard application
interface specifications, which will be used by various business line systems to access this data.
The Enterprise Data Layer concept, currently being socialized by the Chief Architect, will
emerge at the end of the near-term phase as a fully adopted concept. Currently:

» TheRegistration/Eligibility program is being transformed into a comprehensive identity
management program. This program will centralize the collection and management of
person identity, demographic, service history and family datainto a common data store and
will provide standard V A-wide data collection processes to support it;

* A new program is being established to remediate VA's legacy benefit applications to utilize
this identity management data store;

* A new Financial management initiative is being established which will provide a comparable
enterprise repository for financial, logistics and budget data;

The Near-Term Phase is also establishing the consistent use of PMA e-Gov and LOB solutions
for routine business requirements that are common across Federal Departments and Agencies.
These include:

E-Travel has been recently implemented within the current budget cycle;
E-Training has also been recently implemented,;

E-Payroall is being implemented within VA's Payroll Replacement Initiative;
E-Electronic Records Management is currently in planning;
E-Authentication is also under evaluation.

By the end of this near-term phase, most of VA'sIT infrastructure improvements will be defined
and in place, for the remainder of the decade. The pattern for development, access, and
governance of the Enterprise Data Layer will be established, and the use of PMA e-gov and LOB
solutions as well as shared component based solutions will be institutionalized.

1.3. Mid-Term Phase Results
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In the Mid-Term Phase, infrastructure standardization will be expanded to include:

« Campus-Area network and metropolitan-Area network design and deployment. Thisis
necessary to assure end-to-end quality of service from enterprise and regional data centersto
end-user work areas, and to permit VPN control of traffic under contingency operations.

» Telephony standardization will be complete and may introduce Voice over IP (VoIP) as an
enterprise communications standard;

« RFID-Tagging (which is currently in use in the Smart-Prescription Program) will be
investigated further and may be adopted for asset management and control as well asfor
ageing perishable inventories;

The Mid-Term phase will complete the implementation of the Enterprise Data Layer (EDL)
concept, which involves establishing sharable data stores for all VA business data as well as
standard-application interface specifications. By Mid-Term, socialization of the concept will be
complete and sharable data stores will be established for four of the five major information
domains identified with thisinitiative.

During the later Near-Term and Mid-Term intervals, VA will perform a Business Process
Engineering Review for all Business Lines in conjunction with areview of all legacy business
applications. Asareas are reviewed, projects will be proposed as necessary to reengineer
business processes and to alter or retire applications as necessitated by the results of the study.

By the end of the Mid-Term, VA will have established a standardized application devel opment
workbench and application devel opment methodology - this may occur with minor variations
within several segment architectures. VA will also begin to utilize some of the additional
capabilities available with IPV6.

1.4. Long-Term Phase Results

The end of the Long-Term Phase (by BY 2012) will complete the current target architecture

vision.

o All aspects of the VA WAN, MAN, CAN and LAN network facilities should be standardized
across the enterprise, and al local and central network management should be integrated
through the Network Operations Center and the Security Operations Center;

» Exchange server consolidation should be complete with no more than six Exchange server
support facilities distributed across the national network;

» All regional processing centers should be operational and should have subsumed all functions
designated for their support;

* Anintegrated COOP and Disaster Recovery program will be operational across all enterprise
and regional processing centers;

» A unified voice transmission (telephony) policy will be implemented and centrally managed
across VA,
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» The usage of wireless networking and RFID-tagging should be regulated by well-defined
enterprise level standards.

All Platform Enablement Software (Server Operating System Software, Network Operating
System Software, Database Management Software, etc.) will be managed under a centralized
configuration management system.

« Application of software upgrades and security parches will be centrally coordinated and
server software content will be monitored by auto-discovery servers capable of comparing
actual server content with software profiles maintained within the configuration management
system;

« Somelevel of extended application functionality should be deployed which exploits the
capabilities of IPV6 extended addressing.

« Programmer workbench standards and SDL C methodology will be in place across the
enterprise.

The Enterprise Data Layer (EDL) will be completely deployed. The EDL will support shared
data stores for Identity information management, financial and logistics information
management, health care information management, and capital asset and facility information
management. The EDL will provide standard interfaces for business line applications to access
and update thisinformation. The EDL will also manage the acquisition of veteran registration
and military history information and will assure that the veteran accomplishes these activities
without repetitive data submission.

By thistime, all business lines will have been surveyed for business process re-engineering
activities. Wherever process re-engineering is recommended projects will be identified, some of
these re-engineering efforts will be complete or underway. All redundant business applications
will be identified and many will be replaced by PMA solutions or by custom-devel oped,
component-based solutions. Standard systems will be developed and deployed, by thistime, for
Financial and Logistics Management and for Veteran Registration functions.

Within the Service Access Layer, Standard technologies will be available for telephone and PDA
access to veteran servicing applications. User Authentication and Application Access will be
provided by a standard enterprise-wide application, and static web content will be managed by a
centralized web-content management system.

1.5. EA Transition Activities
In general, the EA program will facilitate each transition phase and each investment asis
appropriate for the level of the initiatives development. The principal techniquesinclude:

» Concept socialization activities, through conferences, briefings, panels and training sessions,
will be employed to enlist support for major new concepts such as the creation of an
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enterprise data layer. These activities are developed, in detail, within the EA communications
plan;

Business requirements analysis and brainstorming within stakeholder working groups to
identify and articulate appropriate directions for new investment;

New technology investigation and technology infusion through technical working groups and
with industry |eadership organizations to identify appropriate new resources and techniques;
Working directly, as project-level architects, with investment sponsors and project managers
to develop solutions that incorporate data reuse, that incorporate shared-component based
solutions and that avoid redundant devel opment;

Participation in project milestone reviews to ensure project alignment with target architecture
objectives;

Participation in EX-300 IT budget request reviews to ensure that utilize existing solutions
and avoid duplicate development within the portfolio;

Propose innovative improvements that further the target architecture vision through EA
portfolio recommendations; and

Periodically review existing, legacy systemsto assure that they continue to adequately meet
current business requirements and that they represent a sustainable and manageable I T asset.

1.6. Transition Activity Matrix

The following table outlines the specific actions planned or underway for each major concept
and investment and the status of each.

Target Initiative I nvestment Planned EA Transition = EA Transition
Architecture Name Status Deployment Activity Activity Status
Layer Description
Service Access  OneVA Approved Near-Term 1) Provide 1) Activity
Layer Contact Budget 09/2008 Project Underway
Center-2006 ) Architect to o
-- Re-Baselined Support design ~ 2) Activity
- Project at teams Undenway
Milestone-1 2) ProvideEA  3) Activityin
Milestone planning
Reviews and
Ex-300 Budget
Reviews
3) Assist with
Socialization of
Service Layer
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VHA VistA
I maging-2006

VA

Standardization

VA
Web-Content
Management
Standardization

Planned Project
Web-Presentatior in CIO Office

Planned Project
in CIO Office

Near-Term
09/2005

Near-Term
09/2008

Near-Term
09/2008

Products...

(Web Interface)
Standardization

1) Assist with
Socialization of
Service Layer
(Web Interface)
Standardization

3) Assist with
Socialization of
Service Layer
(Web Interface)
Standardization

3) Assist with
Socialization of
Service Layer
(Web Interface)
Standardization

Target...Transition Plan

1) Activity in
planning

1) Activity in
planning

1) Activity in
planning
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Business Rule
Implementation
Layer

VHA
Fee-Based
Hedlth Care
Rei mbursement

VHA

DSS-Modernizati

VistA
Laboratory
Information
System

VA Payroll
Replacement
System -
e-Payroll

Approved
Budget

-- Project at
Milestone-0

Approved
Budget

-- Project at
Milestone-0

Approved
Budget

-- Project at
Milestone-0

Approved
Budget

-- Project at
Milestone-0

Near-Term
09/2005

Near-Term
09/2005

Mid-Term
09/2009

Near-Term
12/2007

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Activity in
planning

2) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity in
planning

2) Activity
Underway
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VA/DaoD
Cooperative
Separation
Exam

VA/DoD
Health
Collaboration

VA/DoD
Seamless
Transition
OIF/OEF
Initiatives

DoD-DIMHRS
Integration &
VA Legacy
System
Remediation

VHA Medical
and Prosthetic
Research

VHA Pharmacy
Re-Engineering
and IT Support

Not in CIP
Pre-Milestone O

Not in CIP Pre
Milestone-0

Not in CIP Pre
Milestone-0

Not in CIP Pre
Milestone-0

Approved
Budget

-- Project at
Milestone-1

Approved
Budget

None Scheduled

None Scheduled

None Scheduled

Near-Term
12/2005

Mid-Term
09/2009

Near-Term
09/2007

Products...

1) Assist
Sponsorsin
developing the
projectsIT
support concept

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Assist
Sponsorsin
developing the
projectsIT
support concept

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

3) Assist PM in
articulating
remediation
requirements

for legacy
applications

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and

Target...Transition Plan

1) Activity in
planning

1) Activity
Underway

1) Activity in
planning

1) Activity
Underway

2) Activity
Underway

3) Activity
Underway

1) Activity
Underway

1) Activity
Underway
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VHA
Appointment
Scheduling
Replacement

VA e-Learning
Management
System

DoD/VA
Electronic
Record Export

VHA
HealtheVet
VistA-2006

VHA Third
Party
Collections

-- Project at
Milestone-1

Approved
Budget

-- Project at
Milestone-1

Approved
Budget

-- Project at
Milestone-1

Approved
Budget

-- Project at
Milestone-2

Approved
Budget

-- Project at
Milestone-2

Approved
Budget

-- Project at
Milestone-2

Near-Term
10/2006

03/2007

XXXXXXX

09/2010

Unscheduled

Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity
Underway




Patient

Financial
Services System
(PFSS)

C& P Benefits
Replacement
System

The Education
Expert System
(TEES)

Loan Admin
System
Redesign

VA e-ERM
Records
Management
Solution

Approved 09/2008

Budget

-- Project at
Milestone-2

Approved 01-13-2005

Budget

-- Project at
Milestone-2

Approved 06-30-2007

Budget

-- Project at
Milestone-2

Approved 3/22/05, 5/5/05

Budget

-- Project at
Milestone-2

MID-Term
09/2009

Conceptual
Initiative

Pre-CIP
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1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design

teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design

teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Assist
sponsor with
Concept
devel opment

1) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity in
planning

2) Activity
Underway

1) Activity
Underway

2) Activity
Underway
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CoreFL S-2006
replacement -
FLIGHT ??7?

VA eTravel
Solution-2006

VA Conceptual
e-Authentication ' Initiative
Solution

Pre-CIP
Approved 09/2008
Budget
Re-Baseline
Milestone-2
Approved 09/2005
Budget
-- Project at
Milestone-3

MID-Term
09/2009

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

2) Provide
Project
Architecture
Support to
design teams

3) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Assist
sponsor with
Concept
devel opment

2) Provide
Project
Architecture
Support to
design teams

3) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Activity
Underway

1) Activity
Underway

3) Activity
Underway

1) Activity in
planning

2) Activity
Underway

3) Activity
Underway
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Enterprise
Information
Layer

VHA Clinical
Data
Standardization
(HL7)

CHDR -
VA/DoD
CDR-HDR
interoperability

VHA Hedlth
Data Repository
Development
(HDR)

OneVA
Eligibility and
Registration-200¢

Approved
Budget

-- Project at
Milestone-2

Approved
Budget

-- Project at
Milestone-2

Approved
Budget

-- Project at
Milestone-1

Approved
Budget

-- Project at
Milestone-1

Ongoing

Ongoing

09/2009

09/2008
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1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

2) Assist with
Adoption and
Socialization of
Enterprise Data
Layer Concept

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

2) Assist with
Adoption and
Socialization of
Enterprise Data
Layer Concept

1) Assist
sponsor with
Concept
devel opment

2) Provide
Project
Architecture
Support to
design teams

3) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

4) Assist PM

1) Activity
Underway

1) Activity
Underway

2) Activity in
Planning

1) Activity
Underway

2) Activity in
Planning

1) Activity in
planning

2) Activity
Underway

3) Activity
Underway

4) Activity
underway
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with DIMHRS
integration

Enterprise Data = EA driven Mid-Term 1) Lead the 1) Activity
layer Concept Target Concept = 09/2008 development of = underway
with: Not in CIP this Shared

| dentit Data concept
--ldenuty through the data PR
Management Archi?ecture 2) Activity in
Data Service, planning
Component; Working
—-Health Groups EAC
Information an
Data 2) Lead the
Component socialization
--Financial & 3?2 as?](;[r);g)n of
Logistics Data D;Ia Concept
Component through
--Real Property Conferences,
& Material Briefings,
Management Learning-Univers
Data Courses and
Component Panel

Discussions
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Platform
Enablement
Software Layer

Windows XP
& Server 2003

Operating
System
Standardization
Program

VA Enterprise
Cyber Security
Program - 2007

IPV6 Network
Upgrade Project

Initiative is not

separately
funded

Not in CIP

Approved
Budget

-- Project at
Milestone-2

09/2007

09-30-2009

Pre Milestone-0 = 09/2008

Project not in
CIP
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1) Provide
Project
Architecture
Support to
design teams

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Activity in
planning

1) Activity
underway

2) Activity
underway

1) Activity
underway

2) Activity
underway
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Shared
Infrastructure
Layer

VA Enterprise
Telephony
Agenda

VA Standard
COOP Solution
Development

VA
Narrow-Band
Radio
Frequency
Transition

Telecom
Modernization
Project (TMP)

Exchange
Server
Consolidation
Program

Regional
Computing
Initiative

Approved
Budget

-- Project
a
Milestone-0

Approved
Budget

-- Project
a
Milestone-2

Approved
Budget

-- Project
a
Milestone-3

Approved
Budget

-- Project at
Milestone-4

09/07, 12/07

09/2009

12/2007

09/30/2005

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture
Support to
design teams

2) Provide EA
Milestone
Reviews and
Ex-300 Budget
Reviews

1) Provide
Project
Architecture

1) Activity
underway

2) Activity
underway

1) Activity
underway

1) Activity
underway

1) Activity
underway

1) Activity
underway

2) Activity
underway

1) Activity in
planning
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Support to 2) Activity
design teams underway

2) ProvideEA | 3) Activity
Milestone underway
Reviews and

Ex-300 Budget

Reviews

3) Assist with
Adoption and
Socialization of
the Regional
Computing
Concept

1.7. Transition Plan Change M anagement

The Transition Plan isrevised periodically, between the annual Target Architecture publications,
from sources such as:

Changes in OMB guidance;

Directives from the Chief Architect and the CIO;

Resolutions or findings from the Enterprise Architecture Council;
Initiation of new capital investments;

Requests for service from business stakeholders;

Completion of planned transition activities.

1.8. Project Descriptions

The following Target Project Abstracts section provides a descriptive summary for each of the
IT development investments, within the portfolio, that contributes to the achieving the Target
End-State.
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